


)CITY OF LOCI 
PUBLIC WORKS DEPARTME: CC-'Tl .T CHANGE ORDER N 0 . S  

Sheet I oi : 
February 17. 1992 

Account Xi>. 17.2 - 410.60 

PROJECT: 

CONTRACTOR: 

White Slough Water Pollution ConIrol FacilI!ies 
Capacity Expansion Improvemenls 

Nder Engineering and Construction Co. 
.7939 S o u t h  500 West 
Salt Lake City. UT MI23 

You are directed to make t h e  following changes or do t h e  following work not included in the Plans m d  
Specifications e n  this contract. 

Deseription of work to be done, estimate of quantities. and p r i ca  to be paid. Specify whether additional u o r k  
is a t  contract price. aFeed price. or forcr. account Unless otherwise stattd, rates for rental of equipmcnt 
cover only such time as equipment is actually used and no allowanu: will be made for idle time. 

The major items of this f19.902 change order include: additional cementitiow coating; air piping: minor 
modifications due to unfor6seen piping. electriwl conditions: floating Digester covers No. I and 2 rcpxir: 
a d d i t i c d  concrete for patio. SIC,, and roadway swalc. The lollowing items were delctcd lor a credit to t h e  
contract: instrument panel at AC-Sl; inn. bubbler panel: disested gas swivel joinb. rorqur and shear pin limit 
switches for the headworks cx equipment; asphalt redwood header. 

Original Contract Price 
Total Cmt of This Change Order NOT TO EXCEED 
Previous Change Orders 
Total Cost of All Change Ordcn to Date 
Contract Price, Inclcding All Change Ordcn. will k 

Percent or 
Contract 

f 9,681218 
S 19,902 0.2070 
s 459,803 
$ 479.705 4.96% 
c 10.1.60.923 

Time of completion will he adjuted as follows: Contract Final Completion, 11/%91. 

.Cir 
The undersigned contractor, hawng &kku&%fdcrcd the change pro& agrccs. if this propmal is approved. 
to provide all equipmenl furnish all materials. mept as otherwise noted above. perform all services neccswry for 
the work above specified. and accept as full payment the pricer shown above. 

If thc Contractor does not sign acuptancc of this ordcr. t he  Contractor should rcfer to the General Conditions 
regarding tiling ;i written protest within t h c  specified limc. 

M l m l  



?ate 2 si : 
3bV ?rs:ec: :6?90.;30 

SL’J file : . 5 / e . ;  
Februarv 1 4 .  1992 

CBANGE ORDER NO. 8 
SLMMARY 

Cmtract Chanee 
:tern Desc r I 3t i cn AddlDeduc: 

1. FD No. ? 5  
2 .  FD No. 19 
3 .  FD No. 20 
4. FD NO. 2 6  
5 .  FD No. 27 
6 .  FD No. 28.4 

7 .  FD No. 30 
8. FD No. 31 
9. FD No. 34 
10. FD NO. 41 
11. PD No. 42 
1 2 .  FD No. 4 3  

13. FD No. 4 5  

14. FD No. 47 
15. FD No. 48 
16. SD No. 49 
17. FD No. 51 

19. FD No. 53 
20. FD No. 54 
21. CRE-1 
22 .  CRE-2 

2 3 .  CRE-3 
24. CRE-4 

2 5 .  CRE-5 
2 6 .  CRE-6 
2 7 .  RFP No. 22 
28.  RFP No. 36 
29. RFP No. 49 

18.  FD No. 52 

30. RFP NO. 5 0  
31. RFP No. 5 4  

Concrete Finish at PSP!? 
3ubbler Panel Ai: Supply 
Grit Pump Pipe Modification 
Chlorine Injector Pipe Sev. 
Roof Drain Leader Reroute 
Modification to Existing 
Doors (107. 108. 109) 
3iges:er No. 2 Lid Repair 
CSP-F? Wire 
Control Room Telephone 
Digester No. 1 Cover Repair 
Vood Baffle at Effl. Box 1 
Digester Cover No. 1 and 2 
Paint Roof Accessories 
Piping for Pressure Svitches 
at AR-81 
Air Piping a t  the Hydro Tank 
Chlorine Basin Stairs 
Control Building ?atio 
Relocate FIT- A3  

Ligester Cover No. 1 Repair 
Digester Cover No. 1 Repair 
Air Compressor (AC-Cl) Panel 
Digesrer Sludse Grinder 
Electrical 
Boiler Systen Electrical 

AHU Filters 

51.994 
160 
2 5 0  
1 4 5  
738 

3 7 ?  
539 

49s 
2 . 2 5 4  

2 4 2  
2 . 4 5 7  

118 

159 
611 
981 
212 
L 71 ) 
3.145 
8.517 
(900) 
325 

1 . 4 2 1  

7 . ~ 5 0  

remporay Electrical Facilities I ,  9 71 
For the Headworks 
Modification to Concrete Svale 702 
Sludge Lagoon Pumper Hose (432) 

Influent Bubbler Panel ( 1 . 5 4 3 )  
Digester Gas Piping Svivel (2.763) 
Joints 
Delete Asphalt Redvood Header ( 2 . 4 5 8 )  
Delete Torque and Shear Pin (1.389) 
~ L m t  Switches 

Pond Bypass Xevision (1.000) 

TOTAL 5 19.902 



CITY or LO01 
PVBClC WORKS DEPARTMEN' CONTRACT L~~ANGE ORDER N 0 . L  

Sheet 1 of 2 
Date-ust 4- 

Account No. '17.2 - 410 .60 

PROJECT : White Slough Water Pollution Control Facilities 
Caoacity Expansion Improvements 

Alder Engineering and Construction Co. 
3939 South 500 West 
Salt Lake City, UT 84123 

CONTRACTOR: 

You dre directed t o  make the following changes or do the following work not included 
in the Plans and Specifications on this contract. .................................................................................... 

Description of work to be done. estimate of quantities, and prices t o  be 
paid. Specify whether additional work is at contract price, agreed 
price, or force account. 
equipment cover only such time as-equipment i s  actually used and no 
allowance will be made for idle tlm. 

The main items of extra work for Change Order No. 9 (520,827.00) include the 
following: 
Minor electrical modification; 

The following were deletions or credits: 
Asphalt slurry seal; and Single ply roofing. 

Unless othemlse stated, rates for rental of 

Minor mechanical and Piping revisiocs; Ceiling support work; 

Liquidated damages (142 days); 

Additional asphalt pavement work. 

Percent of -- Contract 
Original Contract Price 
Total Cost of This Change Order NOT TO EXCEED 
Previous Change Orders $ 479,705 
Total Cost o f  All Change Orders t o  Date f 458,878 4.74 rc 
Contract Price, Including All Change Orders, will be: $0 1 .  140 096 

Date 

The undersigned c o & V r m = m V i n g  carefully considered the change proposed, agrees, 
if this propxal is approved, t o  provide all equipment, furaish all materials, 
except as otherwise noted above, perform all services necessary for the work above 
specified, and accept as full payment the prices shown abcve. 

ACCEPTED: Date 6 &t 1942 Contractor bLcEf2 a3~fiml~6 4 W. l ~ .  

If the Contractoboes not sign a( 
refer to the General Conditions re- &.ding filing a written protest within the 
specified tim. 

M1 i l  

of this order, the Contractor should 



Page 2 of 2 
EBV Project 16390.400 

EEV File 1.5. 9.4 
August 5. 1992 

CHANGE ORDER NO. 9 
SUHIIARY 

I tern Description Contract Change Time 
AddIDeduct (days 1 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

10. 

11. 

12. 

13. 

14. 

15. 

FD 36 

FO 44A 

FD 46 

FD 56 

FO 57 

FO 58 

FD 59 

FO 60 

FD 61 

FD 62 

FD 63 

FD 64 

FD 65 

FD 66 

FD 67 

Drip Traps, Digester Gas 
Piping 

Headworks Steel Beam 
Supports 

Asphalt Extra Work 

Liquidated Damages 

Rm 108 Electrical Conduit 
Relocation 

Accoustical Ceiling Extra 
Work 

Hydraulic Pwr Unit 
Extra Work 

Re-key Door Locks 

Add Solenoid Valves at the 
Sample Pump 

Misc. Extra Mechanical Work 

Single Ply Roof System 

Asphalt Slurry Seal 

Asphalt Pavement Extra Work 

Digester No. 1 Repair 

Digester No. 1 Repair. Time 
Extension 

CHAHGE ORDER NO. 9 TOTAL 

724.00 

3,000 .OO 

3,000 .UD 

(535,500.00) 

1.372.00 

382.00 

2,792.00 

494.m 

1.295.00 

2,131 .OO 

( 2,5DD. do) 
( 5 ,  5DD.00) 

7,272.W 2 

211.00 

30 

- 
( $20,827. iro) 32 days 

Refer to B&V Construction Mem dated August 4 ,  1992 f o r  the backup data. 


